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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

The purpose of this modification is to require, pursuant to the “Changes” clause,
additional effort in support of the Integrated Enterprise Management System
(IEMP). Specifically, the contractor will provide support for the Human Capital
Information Environment; the Plant, Property, and Equipment; and the eTravel
System modules. Accordingly, NNM04AAQ2C is modified as follows:

A. Attachment J-1, Performance Work Statement (PWS), Section 4, is
revised to direct the contractor, pursuant to the “Changes” clause, to
provide effort in support of the Human Capital Information
Environment; the Plant, Property, and Equipment; and the eTravel
System modules, through May 16, 2007, only.

B. In accordance with NFS 1843.7003, it is mutually agreed and
understood that the immediate contract modification for the effort
delineated in (A) above covers only the period of November 17, 2006,
through May 16, 2007,-and that a not-to-exceed (NTE) (cost only) for
performance of the work covered by this change in the amount of
$8,794,017 is hereby established. It is further agreed and understood
that any costs ultimately definitized over and above the NTE amount
established for the period covered by this change shall be non-fee
bearing. Upon definitization of the contractor's proposal(s) submitted
as a result of this modification, continued performance of the effort
from May 17, 2007, through December 31, 2008, will be authorized.
Further, it agreed that a not-to-exceed (NTE) (cost only) for
performance of the entire effort through December 31, 2008, in the
amount of $20,227,459 is hereby established. It is further agreed and
understood that any costs ultimately definitized over and above the
NTE amount established for the entire period covered by this change
shall be non-fee bearing.

C. SAIC proposal SAIC-P-024 dated November 13, 2006, and submitted
in response to NASA/MSFC letter Request for Proposal
PS31-/AA02C-06-223 dated October 5, 2006, was prepared in
accordance with FAR Subpart 15.4, Table 15-2 (in the format
prescribed for “Change Orders, Modifications, and Claims”). In
preparing the proposal, the contractor included costs through
December 31, 2007. No deviations from the requirements stated
therein were accepted by the Government. It is understood that this
proposal was utilized in establishing the amount delineated as the NTE
for the period Novembeér 17, 2006, through May 16, 2007, and will



NNMO04AA02C
Mod. No 93
Page 3

subsequently be utilized as the basis for the equitable adjustment for
the time period November 17, 2006, through December 31, 2007.

D. SAIC shall also submit a separate proposal for the costs associated
with performance of the effort delineated in (A) above for the period
January 1, 2008, through December 31, 2008. The proposal submitted
in response to the change delineated in (A) above shall be prepared in
accordance with FAR Subpart 15.4, Table 15-2 (in the format
prescribed for “Change Orders, Modifications, and Claims”). No
deviations from the requirements stated therein will be accepted by the
Government without the express written approval of the UNITeS
Contracting Officer. The proposal shall be submitted no later than
December 21, 2006. Upon definitization of the contractor’s proposal
submitted as a result of this modification request, continued
performance of the effort from January 1, 2008, through
December 31, 2008, will be authorized (contingent upon exercise of
Option Period 2).

E. This contract change shall be separately accounted for to the degree
necessary to provide visibility into the actual costs incurred pending
definitization of the proposal(s) submitted prior to this contract action or
to be submitted in accordance with “D” above.

F. The modification(s) made above are reflected in total on the change
page(s) enclosed herewith. In order to reflect the change(s) made, the
page(s) listed below are hereby deleted from, or added to,
NNMO4AAO02C. Either bolded text or a vertical change bar included in
the right margin indicates the specific area(s) of change.

Page(s) Deleted | Page(s) Added

J-1-55 J-1-55
G. All other terms and conditions of NNM04AAO2C remain unchanged.



4. IEMP INTEGRATION SERVICES

The contractor shall be responsible for executing all functions and services defined
below in support of the roles and responsibilities assigned to the Integrated Enterprise
Management Program (IEMP) Integration Project Office (IPO) at MSFC. These functions and
services are categorized in three major areas: infrastructure support, module project support, and
operations and sustaining support. These functions and services include operation/ maintenance
of existing capabilities, integration with established business entities (e.g., WebTADS),
development or acquisition (e.g., Human Capital Information Environment; Plant, Property,
and Equipment; and eTravel System, only through May 16, 2007, for these modules), and
implementation of enhancements or COTS products.

Effective November 15, 2005, the work described in Section 3.1.4, Web Time and
Attendance Distribution System (WebTADS), shall be performed under this section.

4.1 INFRASTRUCTURE SUPPORT

The contractor shall be responsible for developing, documenting and maintaining an
Enterprise Architecture for [EMP. The contractor shall provide a methodology and tool set for
the documentation and maintenance of this enterprise architecture. The contractor may elect to
utilize the existing IPO tool set for architecture documentation or propose their own tool(s) and
methodology. The Enterprise Architecture shall consist of the [EMP Business, Applications, and
Technical Architectures (DRD 974MA-007).

4.1.1 Business Architecture

Through interaction with each module’s NASA process team and each module
project’s implementation contractor, the contractor shall utilize an enterprise architecture tool to
document the business processes implemented by the module (DRD 974MA-007). The business
architecture shall include all modules (including those not yet initiated) and shall represent a
blueprint of the interaction between the high-level functions and processes. The process models
shall be incorporated and maintained in the [EMP repository. The contractor shall update these
models as business processes are updated to insure that a central repository always contains
accurate descriptions of the business processes implemented by the collective modules that make
up the total IEM system. Different implementation contractors may be utilized for different
" module projects and each may utilize different implementation methodologies and tool sets;
however the contractor shall maintain the central repository that documents all processes across
all modules.

4.1.2 Application Architecture

Through interaction with each module’s NASA process team and implementation
contractor, the contractor shall utilize existing tools to further develop and maintain the Application
Architecture (DRD 974MA-007) throughout the life of IEMP. The applications architecture shall
include the key interfaces and information needs between modules, and a definition of how those
interfaces will be implemented. The contractor shall insure that the Application Architecture
facilitates the use of the IEM Integration Architecture by including standard events and messages
(data) that are associated with each integration.
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